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CENTENNIAL COMMUNICATIONS 
3349 Route 148, Building A 
Wall, New Jersey 07719 

732-556-2200 

 
May 3, 2004 

 
David Solomon, Chief 
Enforcement Bureau 
Federal Communications Commission 
445 12th Street, SW 
Washington, DC 20554 
 
John Muleta, Chief 
Wireless Telecommunications Bureau 
Federal Communications Commission 
445 12th Street, SW 
Washington, DC 20554 
 
 Re: Seventh Quarterly Report of Centennial Communications Corp. 
  On Phase II E911 Compliance 
 
Dear Messer’s Solomon and Muleta: 
 
 Pursuant to the FCC’s Order to Stay issued in CC Docket No. 94-102,1 Centennial 
Communications Corp. (“Centennial”) hereby files its seventh Quarterly Report detailing our 
progress in deploying Phase I and Phase II enhanced 911 (“E911”) service in our markets.  
Because Centennial provides CMRS service in two distinct markets, this report is divided into 
two sections -- the first explaining the status of Phase II E911 deployment in Puerto Rico, and 
the second part reports on Phase II E911 deployment in our domestic markets.  In addition, we 
are attaching the Excel spreadsheet detailing our E911 implementation status.2 
 
I. Puerto Rico/U.S. Virgin Islands 
 
 Centennial Puerto Rico License Corp., a subsidiary of Centennial, holds the B block 
broadband PCS license for MTA 25 – Puerto Rico/US Virgin Islands.  Centennial has chosen a 
network-based solution to deploy Phase II E911 in this MTA.  A single PSAP serves 
Centennial’s entire Puerto Rican service area.  On November 4, 2003, Centennial received a 
request for Phase I and II E911 service from this sole PSAP.  Centennial and the PSAP had been  
working towards deploying both Phase I and Phase II E911 service in Puerto Rico by May 2004; 
however due to certain technical difficulties, the PSAP and Centennial recently agreed to extend 
the deployment date to July 15, 2004.   
                                                 
1  FCC 02-210, released July 26, 2002. 
 
2  See Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on Wireless E911 
Implementation, DA 03-1902, released June 6, 2003. 
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 Centennial also provides service to the U.S. Virgin Islands of St. Croix and St. Thomas 
under its B Block license for MTA 25.  Each island is served by a single PSAP; however neither 
PSAP has made a request to Centennial for either Phase I or Phase II E911 service. 
 
II. Domestic Markets 
 
 Through five different subsidiaries,3 Centennial holds licenses to provide digital cellular 
service in 30 markets in the Midwest and Southern United States.  Centennial provides cellular 
service in the following six states:  Indiana, Louisiana, Michigan, Mississippi, Ohio and Texas.  
Centennial has chosen a network-based solution offered by Andrew Corporation (formerly 
known as Grayson Wireless) to deploy Phase II E911 in its domestic markets.4   
 
 Phase I Service – Centennial continues to make significant progress initiating Phase I 
service to PSAPs.  As we have previously reported, Centennial continues to receive PSAP 
requests for Phase I E911 service and we continue to implement Phase I service as valid requests 
are received.  Phase I E911 service has been fully deployed in our Texas markets, and as of May 
2003, Phase I E911 service was fully deployed to all PSAPs in Indiana where Centennial 
operates.  Presently, we have only seven pending requests for Phase I service (two in Louisiana 
and five in Michigan).  The Louisiana requests were received after the filing of our last quarterly 
report, and in Michigan, we are actively working with the PSAPs and relevant carriers to resolve 
certain technical implementation difficulties.  Centennial also notes that, to date, we have not 
received any valid requests for Phase I (or Phase II) E911 service from PSAPs in the state of 
Ohio.   
 
 Phase II Service  - As the Commission is now aware, we are implementing Andrew 
Corporation’s “Geometrix” network overlay solution for E911 Phase II compliance in our 
domestic markets.5  As detailed in the attached Excel spreadsheet, since the filing of our last 
report, we have activated Phase II service in one market in Indiana and one market in Michigan, 
and we are actively working on deploying Phase II service in 17 additional markets (six in 
Indiana, two in Louisiana and nine in Michigan).  Finally, we have received “invalid” requests 
for Phase II service from seven PSAPs (five of which are located in Indiana, and one each in 
Louisiana and Michigan.)    
 

As we have previously reported, Centennial still has not received any Phase II E911 
service requests from PSAPs in Mississippi, Ohio or Texas.  In Indiana, we continue to work 
with the Indiana Enhanced Wireless 911 Board and its Cost Recovery Group (“Indiana Board”) 
in coordinating Phase II E911 deployment, and with the PSAPs in Indiana that have not yet 
perfected their Phase II requests.  We are quite pleased with our Phase II implementation 

                                                 
3  Bauce Communications of Beaumont, Inc., Centennial Michiana License Company LLC, Centennial 
Southeast License Company LLC, Elkhart Metronet, Inc. and Lafayette Cellular Telephone Company.  
 
4  See Centennial Communications Corp. Amended Report on E911 Reporting Requirements, filed September 
9, 2002. 
 
5  Id. 
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progress in Indiana, where we implemented Phase II E911 service in eleven markets January 
2004, and one market during the last quarter.  Centennial continues to negotiate mutually 
acceptable deployment target dates with each PSAP that has submitted a valid request for Phase 
II service when circumstances dictate that deployment cannot be accomplished within six months 
from our receipt of a valid request.  In addition, we continue to work cooperatively with these 
PSAPs when we encounter issues that result in delays to the previously-negotiated mutually 
acceptable deployment dates. 
  

In sum, because Centennial has negotiated mutually acceptable Phase II implementation 
schedules with each of the PSAPs in its domestic markets that had submitted valid Phase II 
requests,6 Centennial presently is in compliance with all applicable Phase II deployment 
benchmarks. 
  
III. Affidavit 
 

I hereby declare under penalty of perjury that the information provided in this response is 
true and accurate to the best of my knowledge, information and belief. 

 
If you have any questions regarding this report, or require additional information, please 

contact me, or Terry Cavanaugh at Cole, Raywid & Braverman, LLP, counsel for Centennial, at 
202-828-9857.   

      Sincerely, 
 
  /s/ William Roughton                  
   
  William Roughton 
  Vice President, Legal and Regulatory Affairs 
  Centennial Communications Corp. 
 
 
cc: Thera Bradshaw, President 
 Association of Public-Safety Communications 
 Officials-International, Inc. 
 351 N. Williamson Blvd. 
 Daytona Beach, FL 32114 
 
 John R. Melcher, ENP, President 
 National Emergency Number Association 
 422 Beecher Road 
 Columbus, OH 43230  
 
 Evelyn Bailey, President, NASNA 
 94 State Street, Drawer 20 
 Montpelier, VT 05620-6501  

                                                 
6  See Order on Reconsideration, Revision of the Commission's Rules to Ensure Compatibility with Enhanced 
911 Emergency Calling Systems, Petition of City of Richardson, Texas, FCC 02-318, released November 26, 2002 
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 Robert M. Gurss 
 Director, Legal & Government Affairs 
 APCO International 
 1725 DeSales Street, NW, #808 
 Washington, DC 20036 
  
 James R. Hobson 
 Miller & Van Eaton, PLLC 
 1155 Connecticut Avenue, NW, Suite 1000 
 Washington, DC 20036 
 Counsel for NENA and NANSA  
 
   
 


